COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 16/ 2018

ESTI MATE SUMVARY 14:19: 43
CONTI D: C21862 ESTI MATE NO 0002 FI NL SPEC YR 2005
PCN: 21862- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.5 DAYS TINE ALLOW 42 WORK DAYS
I-70 at Limon, US 40, US 287, US 385 in Eastern Col orado PERCENT TIME:  36.90 ORI G TI ME ALLON 42 WORK DAYS
PRQJECT NO. FSA0361- 122
R4 FY 18 RUMBLE STRIPS EAST & VEST
NAME OF ROAD:
PRQIECT COUNTI ES: YUVA LI NCOLN
CHEYENNE OTHERS
CONTRACTOR:
DI AMOND SURFACE, | NC. PAY PERI OD ENDI NG 07/ 16/ 2018 DATE TI ME STARTED 04/02/2018
21025 Conmerce Blvd., Ste. 900 DATE LET 12/ 21/ 2017 DATE WORK BEGAN 04/ 02/ 2018
DATE AWARDED 01/ 04/ 2018 DATE TI ME SToPpep 05/18/2018
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED 05/ 18/ 2018
Roger s MN 55374 (763) 420- 5009 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 502, 019. 95 PARTI CI PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AM: $ 584, 574. 62 NON- PARTI Cl PATI NG 502, 019. 95 8,985. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 502, 019. 95 8,985. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 502, 019. 95 8, 985. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 8, 768. 62
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 502, 019. 95 17, 753. 62
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 502, 019. 95 17, 753. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17,753.62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21862-BI D ESTI MATE RUN 07/ 16/ 2018
PRQJECT: FSA0361- 122 ESTI MATE NO 0002 14: 19: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0010 614-80391 Rumble Strip (Ginding)(Asphalt) 344, 561. 000 344, 561. 000
LF 0. 000 0. 00
0. 12000 344,561. 000 41, 347.32
0015 614-80392 Runbl e Strip (Ginding)(Concrete) 368, 134. 000 368, 134. 000
LF 0. 000 0. 00
0. 50000 368, 134. 000 184, 067. 00
0020 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
63, 000. 00000 1. 000 63, 000. 00
0025 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
6, 250. 00000 1. 000 6, 250. 00
0030 627-00008 *Modi fi ed Epoxy Pavenent Marking 2,465. 000 2, 345. 200
GAL 119. 800 8, 985. 00
75. 00000 2,465. 000 184, 875. 00
0035 630-00000  Fl aggi ng 278. 250 278. 250
HOUR 0. 000 0. 00
22.50000 278. 250 6, 260. 63
0040 630-00001 Pilot Car Operation 119. 000 119. 000
HOUR 0. 000 0. 00
27.50000 119. 000 3,272.50
0045 630-00007 Traffic Control Inspection 4.000 4.000
DAY 0. 000 0. 00
65. 00000 4. 000 260. 00
0050 630-00012 Traffic Control Managenent 14. 000 14.000
DAY 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
0055 630-80341  Construction Traffic Sign (Panel Size A) 13. 000 13. 000
EACH 0. 000 0. 00

22.50000 13. 000 292.50



CONTI D: C21862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21862-BI D ESTI MATE RUN 07/ 16/ 2018
PRQJECT: FSA0361- 122 ESTI MATE NO 0002 14:19: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80342  Construction Traffic Sign (Panel Size B) 39. 000 39. 000
EACH 0. 000 0. 00
25. 00000 39. 000 975. 00
0065 630-80355 Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 875. 00000 2.000 3, 750. 00
0070 630-80360  Drum Channel i zi ng Device 32.000 32.000
EACH 0. 000 0. 00
25. 00000 32.000 800. 00
0075 630-80380 Traffic Cone 197. 000 197. 000
EACH 0. 000 0. 00
10. 00000 197. 000 1,970. 00
0080 630-80511 *Mobi | e Paverment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0085 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $  502,019.95$ 8,985.00% 502,019.95

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0095 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00% 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 502,019.95 % 8,985.00% 502,019.95



